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U.S. EPA SUPERFUND PROGRAM
SEMS
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ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Region: 09 Non Federal Facilities
Region: 09 SFD-71 CA Site Cleanup Section |
ADVANCED MICRO DEVICES, INC. CAD048634059 00 GOVT Five-Year Review FE4 F 09/30/14
Site Primary RPM Name: Schulman, Michael
FYR issues and Recommendations
Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion.  Completion. Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 09/30/16 03/01/24 Under Discussion 07722121
Recommendation
Issue QU: 01 [OU - AMD 901/902] The remedy [OU - AMD 901/902] Selected a revised [OU - AMD 901/902] The PRP has submitted [OU - AMD
selected for the Site is no longer cleanup plan and prepare a revised an FFS to EPA, which is currently under 901/902]
being operated. EPA decision document. review.
ADVANCED MICRO DEVICES, INC. CAD048634059 00 GOVT Five-Year Review FES F 09/18/19
Site Primary RPM Name: Schuliman, Michael
FYR Issues and Recommendations
Qriginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion ~ Completion Verified by
Issue Category Issue Curr  Fut Recommendation Implmt  Qvrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing Q77122121
Recommendation
Issue OU: 01 [Signetics, Inc. [also transferred to [Signetics, Inc.] [also transferred to |Signetics, Inc.] [also transferred to Triple Site] [Signetics, Inc.]
Triple Site] Outdoor air TCE levels Triple Site] : Investigate contributions to [also transferred to
have shown a glenerally upward outdoor air TCE levels from fugitive Triple Site]
trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 07722121

fssue QU: 01 The remedy selected for the TRW

Site is no longer being operated.

Recommendation

Select a revised remedy which
incorporates long-term stewardship
measures for the current vapor intrusion
mitigation measures in place, as well as
addresses

potential vapor intrusion in the event of
future land use changes.

More time needed to select a revised remedy.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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VERSION: 1.06
Site Name EPA iD ou FYR Action Action ID Lead Finish (Actuals)
Remedy Performance Remedy Performance - Other Issue N Y Repair or add armor to cap P E 09/01/22 09/01/25 Ongoing Q77122121
Issue OU: 01 [Transferred from TRW Microwave, [Transferred from TRW Microwave, Inc. [Transferred from TRW Microwave, Inc. [Transferred from
Inc. Building 825] The remedy Building 825] Select a revised remedy Building 825] More time needed to selecta  TRW Microwave,
selected for the AMD Site is no which also addresses potential vapor revised remedy. Inc. Building 825]
longer being operated and does not intrusion in the event of future land use
address vapor intrusion. changes.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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RUN DATE: 09/02/2021 U.S. EPA SUPERFUND PROGRAM Page 3 of 8

DW REFRESH DATE: 09/02/2021 17:14.57 SEMS ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
INTERSIL INC./SIEMENS COMPONENTS CAD041472341 00 GOVT Five-Year Review FES F 09/28/20

Site Primary RPM Name: Schulman, Michael

FYR Issues and Recommendations

Original Current
. Planned Planned Actual
Affects Prictvnss Farties Completion Completion ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Monitoring Monitoring not being conducted N Y Install new groundwater monitoring P S 12/30/24 12/30/24 Ongoing 07722121
wells
Issue OU: 01 Install additional monitoring wells to

delineate groundwater contamination
within the A1 and A3 Zones of the
Resaturated Interval, south of Forge
Drive within the former Intersil property.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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U.S. EPA SUPERFUND PROGRAM

Page 4 of 8

DW REFRESH DATE: 09/02/2021 17:14.57 SEMS ENFORCEMENT SENSITIVE INFORMATION
VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
TRIPLE SITE CANO0Q0900265 00 GOVT Five-Year Review FE1 F 09/18/19
Site Primary RPM Name: Schulman, Michael
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other P E 09/01/22 09/01/25 Ongoing 07722121
Conditions Issue Recommendation
Issue OU: 01, 02 Indoor air sampling resuits indicate Select a revised remedy which More time needed for selection of revised
that the vapor intrusion pathway is addresses vapor intrusion. remedy.
complete in
buildings in the Offsite OU
Remedy Performance Remedy Performance - Other Issue N Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing Q77122121
Recommendation
Issue QU: 01, 02 Outdoor air TCE levels have shown Investigate contributions to outdoor air
a generally upward trend over time TCE levels from fugitive
since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 07722121
Recommendation
Issue QU: 01, 02 The remedy selected for the Offsite Conduct remedy performance More time needed to conduct remedy
OU will not be able to achieve the optimization efforts, after investigating performance optimization efforts.
remedial whether hydrogeology is adequately
action objective of restoration of characterized. A revised remedy may
groundwater in a reasonable be needed fo
timeframe, as defined in the achieve the RAOs.
ROD.
Changed Site Changed site condition - Other N Changed Site Conditions - Other P E 09/01/22 09/01/25 Ongoing 07722121
Conditions Issue Recommendation
Issue QU: 02 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] Indoor air sampling Devices, Inc.] Select a revised remedy Inc.] More time needed to select a revised Advanced Micro
results indicate that the vapor which addresses vapor intrusion. remedy which addresses vapor intrusion. Devices, Inc.]
intrusion pathway is complete in
buildings in the Offsite OU.
Changed Site Changed site condition - Other N Changed Site Conditions - Other P E 09/01/22 09/01/25 Under Discussion Q77122121

Conditions Issue

Issue QU: 02 [Transferred from TRW Microwave,
Inc. Building 825] Indoor air
sampling results indicate that the
vapor intrusion pathway is complete

in buildings in the Offsite OU

Recommendation

[Transferred from TRW Microwave, Inc.
Building 825] Select a revised remedy
which addresses vapor intrusion.

[Transferred from TRW Microwave, Inc.

Building 825] More time needed to select a

revised remedy which addresses vapor
intrusion.

[Transferred from
TRW Microwave,
Inc. Building 825]

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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ENFORCEMENT SENSITIVE INFORMATION

Five Year Review Issues and Recommendations Report

** FOR INTERNAL USE ONLY **

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Changed Site Changed site condition - Other N N Conduct additional studies E 09/30/15 12/30/23 Ongoing Q77122121
Conditions Issue
Issue QU 02 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from

Devices, Inc.] Groundwater Devices, Inc.] Conduct additional vapor Inc.] A protectiveness determination of the Advanced Micro
concentrations in the off-site plume intrusion assessments at the site. remedy at the OOU cannot be made atthis  Devices, Inc.]
indicate a potential for vapor time until further information is obtained.
intrusion in an area with 4 schools Vapor infrusion assessments must be
and over 100 residences. There conducted to determine if indoor air pathways
has been limited indoor air sampling are complete. If unacceptable levels are
in the area. encountered in a particular building, mitigation
plans will be implemented to ensure that
levels of VOCs in indoor air are protective.
EPA began a vapor intrusion assessment and
completed this effort in September 2019 by
negotiating an AOC with the RPs to require
preemptive mitigation of 40 residential
buildings in the highest Vl-risk area of the
00U, rather than back-and-forth monitoring
indefinitely. To date, more than 20 school and
residential mitigation systems have been
installed. O&M inspections are ongoing in
mitigated buildings. Need to complete two
winter sampling events.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E 09/01/22 09/01/22 Ongoing Q77122121
Recommendation
Issue QU 02 [Transferred from Advanced Micro [Transferred from Advanced Micro Transferred from Advanced Micro Devices,  Transferred from
Devices, Inc.] Outdoor air TCE Devices, Inc.] : Investigate contributions Inc.] Advanced Micro
levels have shown a generally to outdoor air TCE levels from fugitive Devices, Inc.]
upward trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Remedy Performance - Other E 09/01/22 09/01/22 Ongoing 07/30/21

Issue OU: 02 [Transferred from TRW Microwave,
Inc. Building 825] Outdoor air TCE
levels have shown a generally
upward trend over time since
regular sampling commenced in

January 2015.

Recommendation

[Transferred from TRW Microwave, Inc.
Building 825] Investigate contributions
to outdoor air TCE levels from fugitive
emissions from the groundwater
treatment system and emissions from
the vapor intrusion

mitigation systems.

[Transferred from TRW Microwave, Inc.
Building 825]

[Transferred from
TRW Microwave,
Inc. Building 825]

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Site Name EPA ID FYR Action Action iD Lead Finish (Actuals)
Remedy Performance Remedy Performance - Other Issue Remedy Performance - Other E 09/01/22 09/01/25 Ongoing Q77122121
Recommendation
Issue QU 02 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] The remedy selected Devices, Inc.] : Conduct remedy Inc.] More time needed to conduct remedy Advanced Micro
for the Offsite OU will not be able to performance optimization efforts, after performance optimization efforts. Devices, Inc.]
achieve the remedial action investigating
objective of restoration of whether hydrogeology is adequately
groundwater in a reasonable characterized. A revised remedy may
timeframe, as defined in the ROD. be needed to
achieve the RAOs.
Remedy Performance Remedy Performance - Other Issue Remedy Performance - Other E 09/01/22 09/01/25 Ongoing 07/30/21

fssue QU: 02 [Transferred from TRW Microwave,
Inc. Building 825] The remedy
selected for the Offsite OU will not
be able to achieve the remedial
action objective of restoration of
groundwater in a reasonable
timeframe, as defined in the ROD.

Recommendation

[Transferred from TRW Microwave, Inc.
Building 825] onduct remedy
performance optimization efforts, after
investigating

whether hydrogeology is adequately
characterized. A revised remedy may
be needed to achieve the RAOs.

[Transferred from TRW Microwave, Inc.
Building 825] More time needed to conduct
remedy performance optimization efforts.

[Transferred from
TRW Microwave,
Inc. Building 825]

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Page 7 of 8

DW REFRESH DATE: 09/02/2021 17:14.57 SEMS ENFORCEMENT SENSITIVE INFORMATION
VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
TRW MICROWAVE, INC (BUILDING 825) CAD009159088 00 GOVT Five-Year Review FES F 09/18/19
Site Primary RPM Name: Schulman, Michael
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 07722121
Recommendation
Issue OU: 01 The remedy selected for the TRW Select a revised remedy which More time needed to select a revised remedy.
Site is no longer being operated. incorporates long-term stewardship
measures for the current vapor intrusion
mitigation measures in place, as well as
addresses
potential vapor intrusion in the event of
future land use changes.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 07722121
Recommendation
fssue QU: 01 [Signetics, Inc.] [also transferred to [Signetics, Inc.] [also transferred to [Signetics, Inc ] [also transferred to Triple Site] [Signetics, Inc.]
Triple Site] Outdoor air TCE levels Triple Site] Investigate contributions to [also transferred to
have shown a generally upward outdoor air TCE levels from fugitive Triple Site]
trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 077122121
Recommendation
Issue QU: 01 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] The remedy selected Devices, Inc.] Select a revised remedy Inc.] More time needed to Select a revised Advanced Micro
for the AMD Site is no longer being which also addresses potential vapor remedy. Devices, Inc.]
operated and does not intrusion in the event of future land use
address vapor intrusion. changes.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 09/30/16 03/01/24 Under Discussion 07722121

issue QU 01 [Transferred from Advanced Micro

Devices, Inc.] The remedy selected

for the Site is no longer being

operated.
Region 09 CA Site Cleanup Section | Totals
Total Sites: 4 Total Issues Ongoing: 16
Total Reviews: 5 Total Issues Completed: 0

Recommendation

[Transferred from Advanced Micro
Devices, Inc.] Selected a revised
cleanup plan and prepare a revised
EPA decision document.

Total Issues with No Status Designated:

Total Issues Under Discussion:

[Transferred from Advanced Micro Devices,
Inc.] RP conducting additional site
characterization activities to develop an FFS
to support a RODA.

[Transferred from
Advanced Micro
Devices, Inc.]

0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

3 Total Issues/Recommendations Not 0
Complete:

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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VERSION: 1.06

Site Name

Region 09
Total Sites:

Total Reviews:

Region 09
Total Sites:

Total Reviews:

All Totals
Total Sites:

Total Reviews:

Non Federal Facilities Totals

4

Totals
4

Total Issues Ongoing:

Total Issues Completed:

Total Issues Ongoing:

Total Issues Completed:

Total Issues Ongoing:

Total Issues Completed:

16

16

16

U.S. EPA SUPERFUND PROGRAM

SEMS

Five Year Review Issues and Recommendations Report

EPA ID ou

Total Issues with No Status Designated:

Total Issues Under Discussion:

Total Issues with No Status Designated:

Total Issues Under Discussion:

Total Issues with No Status Designated:

Total Issues Under Discussion:

Page 8 of 8

ENFORCEMENT SENSITIVE INFORMATION
** FOR INTERNAL USE ONLY **

Lead Finish (Actuals)

Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Issues/Recommendations Not 0
Complete:

Total Issues (except completed) not 0

verified by RPM within the last 6 months:

Total Issues/Recommendations Not 0
Complete:
Total Issues (except completed) not 0

verified by RPM within the last 6 months:

Total Issues/Recommendations Not 19

Complete:

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of

"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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